Six members. One delivery plan.

Medixmart Plus | Complete task tables | Four sprints, eight weeks | October 5 - November 29, 2026

144 assigned tasks covering foundation, development, integration, quality assurance and pharmacy handover. Member numbers follow the blueprint; personal names are intentionally unassigned because the source does not map its numbered roles to named students.

Owner	Primary responsibility	Work items	Detailed tables
Member 1	System Architect and Backend Lead	24 tasks	Pages 2-3
Member 2	Frontend and UI/UX Lead	24 tasks	Pages 4-5
Member 3	Inventory and Batch Management	24 tasks	Pages 6-7
Member 4	Sales and Billing Engine	24 tasks	Pages 8-9
Member 5	Customer Credit and Messaging	24 tasks	Pages 10-11
Member 6	Analytics, QA and Documentation	24 tasks	Pages 12-13

How to use the tables

Each task has a stable ID, planned week, concrete action, acceptance evidence and dependency. M1-M6 refer to member numbers; W1-W8 refer to the original baseline weeks. Reviewers: M1 for backend, M2 for Flutter. All tasks require validation, one reviewer and merge before closure. Track current status and actual dates on the team board.

The original schedule is retained even though this document is prepared on October 21, 2026. Earlier weeks are not presumed complete: assess outstanding work and rebaseline on the task board. A + marks an explicit proposal-gap task added to the blueprint (for example password changes, role administration and expired-stock views). These additions make the proposal requirements actionable; optional return mutation remains a stakeholder decision.

Source basis: medixmart_plus_project_blueprint.md.pdf, sections 1-10 (especially the member-by-week plan), and Community Project Proposal (1).pdf, modules and FR01-FR20. The plan also assigns ownership for reporting/UI integration and acceptance checks needed to join the documented features. Both sources remain in temp-docs.

Member 1 | System Architect and Backend Lead

Foundation and inventory / Weeks 1-4 / Sprints 1 and 2

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M1-W1-01	W1 Oct 5-11	Bootstrap Express and configuration	Initialize backend dependencies, environment template, connection pool and /api/health; health response and SELECT NOW() succeed.	M3 schema
M1-W1-02		Agree architecture and API conventions	Record local-server topology, standard errors, roles, money/date rules and API ownership; all six members review contracts.	All members
M1-W1-03		Establish integration and review process	Set backend review checklist, branch/PR workflow and configuration guide; no credentials enter commits.	M6 repository
M1-W2-01	W2 Oct 12-18	Implement login and admin seed	Hash passwords with bcrypt, seed admin safely and issue eight-hour JWTs; valid login succeeds and wrong password returns 401.	M3 users table
M1-W2-02		Protect routes and roles +	Add Bearer-token verification and Admin/Pharmacist authorization; missing, invalid and unauthorized credentials are rejected.	M1-W2-01
M1-W2-03		Integrate login with Flutter	Document token/error payloads and help connect AuthProvider; login opens dashboard and logout clears local authentication.	M2 login; M6 QA
M1-W3-01	W3 Oct 19-25	Standardize errors and async handling	Add final Express error middleware and async wrapper; failures return consistent success:false/message JSON without sensitive details.	W1 contracts
M1-W3-02		Review and stabilize inventory APIs	Review medicine/category PRs for validation, safe SQL and compatibility; critical review issues resolved before merge.	M3 inventory API
M1-W3-03		Close security lifecycle gaps +	Specify and implement password-change/session behavior and role matrix; tests confirm changed credentials and access rules work.	M2 auth UI; M6 QA
M1-W4-01	W4 Oct 26-Nov 1	Enable client/server connectivity	Configure CORS and environment-specific API addresses; Windows and Android can reach authorized endpoints.	M2/M4 screens
M1-W4-02		Publish Flutter API integration guide	Provide a working authenticated request, error example and configuration steps; teammate reproduces calls from the guide.	M2 API service
M1-W4-03		Resolve integration and schema issues	Review stock, supplier and credit changes; shared test flow records a batch and payment without contract mismatch.	M3/M4/M5 APIs

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 1 | System Architect and Backend Lead

Sales, integration and handover / Weeks 5-8 / Sprints 3 and 4

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M1-W5-01	W5 Nov 2-8	Implement expiry-alert SQL	Create generate_expiry_alerts() for stocked batches within seven months; repeated execution does not duplicate the same warning.	M3 batch schema
M1-W5-02		Schedule expiry checks	Run daily at 06:00 and once on startup; timezone is explicit and missed-run catch-up is demonstrated.	M1-W5-01
M1-W5-03		Review sale locking and rollback	Review transaction boundaries, row locks and credit updates; concurrency and failure checks pass before sales merge.	M4 sales; M6 QA
M1-W6-01	W6 Nov 9-15	Generate low-stock alerts after sales	Trigger or transactional function compares available stock to reorder level; crossing threshold creates one active warning.	M4 sales; M3 alerts
M1-W6-02		Verify scheduled jobs and observability	Confirm expiry/birthday jobs, duplicate controls and useful error logs; startup and repeated-run scenarios are recorded.	M5 birthday job
M1-W6-03		Implement basic administration APIs +	Deliver agreed user/role and settings endpoints with audit events; verify permissions and password-change behavior with QA.	M2 admin; M6 QA
M1-W7-01	W7 Nov 16-22	Freeze features and triage fixes	Review remaining PRs, remove debug output and block new scope except approved gaps; critical defects receive owners.	All members
M1-W7-02		Harden API and tune database	Add helmet/login rate limits, review secrets and index slow queries with EXPLAIN ANALYZE; regression suite remains green.	M3 indexes; M6 QA
M1-W7-03		Automate and rehearse database backup	Create pg_dump tooling and daily schedule; restore into a test database and verify counts and access.	M6 restore checklist
M1-W8-01	W8 Nov 23-29	Install and configure local server	Install Node/PostgreSQL, restore schema and set production secrets; server health and authenticated API work on pharmacy PC.	M3 final schema
M1-W8-02		Configure startup and LAN access	Set Windows service/startup, firewall and stable local address; server survives restart and Android connects over pharmacy Wi-Fi.	M2 release builds
M1-W8-03		Complete operational handover	Verify daily backup/restore, document credentials transfer and support process; owner receives installation and recovery guide.	M6 docs; M5 training

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 2 | Frontend and UI/UX Lead

Foundation and inventory / Weeks 1-4 / Sprints 1 and 2

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M2-W1-01	W1 Oct 5-11	Define shared design system	Agree colors, typography, form/button styles and reusable layout patterns; desktop and mobile use consistent tokens.	Pharmacy feedback
M2-W1-02		Design login, dashboard and POS	Produce desktop/mobile Figma designs with loading, empty and error states; team approves the three workflows.	M4 checkout contract
M2-W1-03		Plan navigation and responsive shell	Map protected routes and screen ownership for inventory, stock, credit, alerts and reports; all owners accept navigation map.	M1 roles; M3/M5/M6
M2-W2-01	W2 Oct 12-18	Initialize Flutter Windows/Android app	Configure Provider, HTTP client, routing and secure token storage; app builds and launches on both target platforms.	Flutter SDK
M2-W2-02		Implement central API and auth state	Add configurable base URL, Bearer headers, AuthProvider and route guards; invalid session returns to login.	M1 login contract
M2-W2-03		Build login and dashboard navigation	Implement validated login, errors, loading and logout; successful credentials open dashboard on desktop and mobile.	M1 login API
M2-W3-01	W3 Oct 19-25	Build searchable medicine list	Show name, category, price and total stock with desktop table/mobile list; MedicineProvider refreshes API data.	M3 medicine API
M2-W3-02		Build add/edit medicine forms	Validate required name, numeric price and reorder level; category picker and saved changes match server records.	M3 category API
M2-W3-03		Add account security controls +	Build password-change flow and role-aware navigation; server errors are clear and protected routes remain guarded.	M1 security lifecycle
M2-W4-01	W4 Oct 26-Nov 1	Build supplier management screens	Create searchable supplier list and add/edit forms; required name/phone/address fields follow agreed validation.	M3 supplier API
M2-W4-02		Connect supplier and medicine flows	Wire create/update/refresh and shared widgets; new supplier is selectable in Receive Stock without restarting.	M4 stock screen
M2-W4-03		Check desktop/mobile integration	Verify navigation, token handling and feedback across inventory screens; resolve overflow and API mismatch issues.	M1 integration guide

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 2 | Frontend and UI/UX Lead

Sales, integration and handover / Weeks 5-8 / Sprints 3 and 4

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M2-W5-01	W5 Nov 2-8	Build dashboard cards	Implement Today Sales, Low Stock and Expiring Soon cards; temporary values are explicitly identified until live integration.	Approved Figma
M2-W5-02		Build seven-day sales chart	Create reusable chart with empty/loading/error states and agreed reporting period; sample data displays correct dates/totals.	M6 report contract
M2-W5-03		Build shared responsive components	Supply reusable tables, lists, filters and dialogs; feature owners use the same styles and validation presentation.	M3/M4/M5 screen needs
M2-W6-01	W6 Nov 9-15	Connect live dashboard data	Use alert summary and today/weekly sales APIs; displayed values reconcile with seeded transactions.	M3 summary; M6 reports
M2-W6-02		Add refresh and drill-down	Implement pull-to-refresh, minute refresh and card navigation; updates show after a sale without duplicate requests.	M4 sale completion
M2-W6-03		Implement basic admin/settings UI +	Provide agreed user/role and server-address settings controls; unauthorized staff cannot access admin actions.	M1 admin contract
M2-W7-01	W7 Nov 16-22	Verify actual pharmacy screen sizes	Test Windows at the pharmacy resolution and real Android device; tables/lists adapt without overflow.	Pharmacy hardware
M2-W7-02		Polish usability and accessibility	Check labels, focus, touch targets, errors and keyboard checkout; fix observed problems with feature owners.	M6 internal UAT
M2-W7-03		Prepare release configuration	Set application name/icon and production API configuration; clean-machine release checklist is ready.	M1 server address
M2-W8-01	W8 Nov 23-29	Build Windows release and installer	Build Windows release and package installer; installation, launch and API access pass on a clean machine.	M1 production server
M2-W8-02		Build and verify Android release	Build signed release APK using private keys; install on a clean device and test login, stock and checkout.	M1 LAN configuration
M2-W8-03		Deliver client builds and UI fixes	Provide versioned installer/APK and screenshots; resolve release/UAT issues and hand over configuration instructions.	M5/M6 UAT

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 3 | Inventory and Batch Management

Foundation and inventory / Weeks 1-4 / Sprints 1 and 2

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M3-W1-01	W1 Oct 5-11	Create relational schema	Write ordered SQL for all ten core tables, primary/foreign keys and required fields; every teammate can recreate database.	M1 DB config
M3-W1-02		Add stock integrity and indexes	Enforce nonnegative stock, required expiry and valid links; index batch expiry/medicine lookups and reject invalid rows.	M3-W1-01
M3-W1-03		Agree inventory contracts and boundaries	Document categories, medicines, suppliers and batches; agree sellable-stock calculation and same-day expiry behavior.	M1/M4/M6 review
M3-W2-01	W2 Oct 12-18	Seed representative inventory	Create about five categories, five suppliers, thirty medicines and sixty batches; seed is reproducible on a clean database.	W1 schema
M3-W2-02		Seed stock and expiry edge cases	Include low quantities and batches expiring in two/six months and two years; tests can exercise alerts and allocation.	M4/M6 test needs
M3-W2-03		Seed linked customer and credit data	Coordinate birthday, unpaid-credit and staff fixtures; all seeded foreign keys and totals are internally consistent.	M5 customers; M1 admin
M3-W3-01	W3 Oct 19-25	Implement category endpoints	Build protected GET/POST /api/categories with validation; valid categories persist and duplicates follow agreed policy.	M1 auth middleware
M3-W3-02		Implement medicine CRUD and search	Build list/detail/create/update and query search; responses include category, price, reorder level and calculated stock.	M2 screen contract
M3-W3-03		Implement safe medicine deactivation	Reject duplicate medicines and deactivate instead of breaking sale history; invalid and unauthorized changes return clear errors.	M6 API tests
M3-W4-01	W4 Oct 26-Nov 1	Implement supplier endpoints	Provide protected list/create/update and agreed search/detail behavior; supplier screens and stock picker use real data.	M2 supplier screens
M3-W4-02		Implement batch create and list	Validate existing medicine/supplier, positive quantity and future expiry; GET batches filters by medicine and sorts by expiry.	M4 stock integration
M3-W4-03		Verify stock consistency	Check received quantities, batch separation and totals against SQL; invalid batch input cannot partially change inventory.	M6 integration QA

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 3 | Inventory and Batch Management

Sales, integration and handover / Weeks 5-8 / Sprints 3 and 4

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M3-W5-01	W5 Nov 2-8	Implement alerts list and filtering	Build /api/alerts with type and unread filters and newest-first order; payload identifies affected medicine/batch as agreed.	M1 expiry function
M3-W5-02		Implement read state and summary	Build mark-read and /api/alerts/summary; counts and unread states reconcile with stored alerts.	M2 dashboard contract
M3-W5-03		Support expired-stock handling +	Provide expired/return-soon query behavior and dashboard counts; expired stock cannot enter sale allocation.	M4 sale eligibility
M3-W6-01	W6 Nov 9-15	Build alerts screen	Show expiry/low-stock tabs, icons and unread emphasis; opening or marking an alert updates read state through API.	M3 alert endpoints
M3-W6-02		Integrate low-stock warnings	Connect post-sale alerts and dashboard refresh; seeded stock 6/reorder 5 followed by sale 2 raises expected warning.	M1 trigger; M4 POS
M3-W6-03		Resolve inventory regressions	Test medicine edits, batches and alert duplicates together; maintainers can trace warnings to correct stock records.	M6 regression results
M3-W7-01	W7 Nov 16-22	Implement supplier-return candidate API	Build expiring-batches query with seven-month window and supplier grouping/filter; returned/zero-stock eligibility is explicit.	M1 expiry rules
M3-W7-02		Build supplier-return screen	Show medicine, batch, supplier, expiry and remaining quantity; supplier filter and expired-state distinction are verified.	M2 shared widgets
M3-W7-03		Resolve return-action scope and tune queries	If approved, record return history and stock change transactionally; otherwise deliver candidate list. Verify inventory indexes.	Pharmacy decision; M1
M3-W8-01	W8 Nov 23-29	Prepare legacy inventory import	With M4, map category/medicine/supplier/batch columns, clean duplicates and validate expiry/quantity before dry-run import.	Pharmacy records
M3-W8-02		Import and reconcile inventory	Preserve originals privately; compare row counts, sample batches and stock totals after import; document rejected rows.	M4 import tool; M1 DB
M3-W8-03		Support UAT and inventory handover	Demonstrate receiving stock, alert checks and supplier returns; close inventory defects and supply final schema notes.	M5 training; M6 sign-off

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 4 | Sales and Billing Engine

Foundation and inventory / Weeks 1-4 / Sprints 1 and 2

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M4-W1-01	W1 Oct 5-11	Specify checkout request and response	Document customer/payment/items payloads, batch allocation response and receipt fields; M1 and M2 approve the contract.	M1 API conventions
M4-W1-02		Specify failure and money rules	Define empty/negative cart, insufficient/expired stock and credit-customer errors; agree decimal rounding and discount scope.	M3 stock; M5 credit
M4-W1-03		Plan atomic expiry-first allocation	Design transaction/row-lock sequence and multi-batch examples; M6 receives expected quantities for test cases.	M3 batch model
M4-W2-01	W2 Oct 12-18	Build responsive POS shell	Implement search/results/cart/total layout from approved designs; desktop and mobile layouts render with sample medicines.	M2 approved Figma
M4-W2-02		Create CartProvider	Add item, change quantity, remove item and calculate totals; shared cart updates immediately and cannot hold invalid quantities.	W1 money rules
M4-W2-03		Prepare checkout integration seam	Create service interface and mock cash/credit states using agreed JSON; API connection can replace sample data cleanly.	M1/M5 contracts
M4-W3-01	W3 Oct 19-25	Build Receive Stock form	Add supplier/medicine selectors, batch number, quantity, cost, expiry and received dates; required controls are usable.	M2 shared forms
M4-W3-02		Validate stock-entry inputs	Require positive quantities and future expiry with clear feedback; invalid input is blocked before submission.	M3 batch rules
M4-W3-03		Exercise stock form with test data	Use controlled sample supplier/medicine data and explicit mock save feedback; identify contract gaps before API integration.	M3/M6 review
M4-W4-01	W4 Oct 26-Nov 1	Connect batch service	Implement authenticated batch_service request to POST /api/batches; valid receipt persists all supplied fields.	M3 batch endpoint
M4-W4-02		Complete stock form feedback	Show loading, server errors and success; reset after success and refresh medicine/stock data.	M2 MedicineProvider
M4-W4-03		Verify receive-stock flow end to end	Check SQL row, quantities, dates and supplier links; past-expiry/invalid records fail without mutation.	M6 integration tests

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 4 | Sales and Billing Engine

Sales, integration and handover / Weeks 5-8 / Sprints 3 and 4

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M4-W5-01	W5 Nov 2-8	Implement atomic sales endpoint	POST /api/sales validates cart, starts a transaction and locks eligible batches ordered by expiry; failures roll back.	M3 batch schema
M4-W5-02		Allocate batches and write sale history	Split required quantity across earliest-expiry batches and store batch-linked sale_items; insufficient stock changes nothing.	M4-W5-01
M4-W5-03		Integrate credit and verify concurrency	Update customer balance within the same sale transaction; simultaneous sales cannot oversell and cash sales leave credit intact.	M5 credit; M1/M6 review
M4-W6-01	W6 Nov 9-15	Connect live medicine search and cart	Use debounced API search, quantity controls and stock warnings; cart remains accurate during repeated search/edit actions.	M3 medicines API
M4-W6-02		Complete payment and sale feedback	Submit cart to sales API and show success/error; clear cart only on confirmed success and refresh stock.	M5 credit selector
M4-W6-03		Build receipt data flow	Show bill number, date, prices, batch-backed items and total; credit receipt includes customer balance where appropriate.	M5 balance response
M4-W7-01	W7 Nov 16-22	Generate PDF receipts	Use Flutter pdf/printing with pharmacy details, bill/date, item table and totals; document matches completed sale.	M2 receipt styling
M4-W7-02		Add print/save/share actions	Verify PDF save/share and printer path; test A4 and agreed 58/80 mm thermal size if applicable.	Pharmacy printer
M4-W7-03		Fix checkout and receipt UAT issues	Exercise cash/credit, split batches, invalid stock and concurrent sales; totals and deductions reconcile with database.	M6 UAT; M5 credit
M4-W8-01	W8 Nov 23-29	Build legacy-data import tooling	With M3, implement CSV mapping, validation and dry-run/error reporting; re-run behavior avoids accidental duplicates.	Pharmacy records; M3
M4-W8-02		Verify live checkout after migration	Reconcile imported stock and sample authorized test sales/payments; receipts and batch deductions are correct on target devices.	M1 deployment; M3 import
M4-W8-03		Handover billing and import knowledge	Provide checkout troubleshooting, receipt examples and private import reconciliation; close critical billing defects.	M5 training; M6 docs

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 5 | Customer Credit and Messaging

Foundation and inventory / Weeks 1-4 / Sprints 1 and 2

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M5-W1-01	W1 Oct 5-11	Confirm notification channel and recipients	Ask owner whether customers have token-enabled apps or need SMS; record approved method, cost and message scope.	Pharmacy owner
M5-W1-02		Configure notification integration	Set up approved FCM/service integration and private credentials; send a test notification to a registered test recipient.	M1 secret configuration
M5-W1-03		Specify customer and credit contracts	Agree customer fields, birthday handling, balance representation and payment rules; M3/M4/M6 review examples.	M3 schema; M4 sales
M5-W2-01	W2 Oct 12-18	Implement customer create and list	Build protected POST/GET /api/customers with name/phone validation and agreed search; valid records persist.	M1 auth; M3 schema
M5-W2-02		Implement customer detail and update	Build GET/PUT /api/customers/:id; invalid input and missing customer produce clear 400/404 responses.	M5-W2-01
M5-W2-03		Verify customer access and fixtures	Restrict customer data to authorized staff; seed synthetic birthdays and credit accounts for upcoming tests.	M1 roles; M3 seeds
M5-W3-01	W3 Oct 19-25	Build searchable customer directory	Show name, phone and balance with debt emphasis; CustomerProvider supports loading, empty and error states.	M5 customer API
M5-W3-02		Build customer add/edit forms	Validate profile details and optional birthday under agreed rules; saved edits appear on refresh.	M2 form widgets
M5-W3-03		Connect customer selections across flows	Expose reusable customer search/selection for POS and credit; IDs and displayed balances match server records.	M4 POS contract
M5-W4-01	W4 Oct 26-Nov 1	Add outstanding-credit customer views	Return has_outstanding_credit and /api/customers/credit sorted by debt; list excludes zero-balance customers.	M3 customer schema
M5-W4-02		Implement repayment endpoint	POST /api/customers/:id/payments records payment and reduces balance atomically; reject invalid/overpayment per agreed policy.	M1 transaction review
M5-W4-03		Verify balance reconciliation	Test credit sale plus partial/full repayments and history; totals match balance and unauthorized changes fail.	M4 sale contract; M6 QA

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 5 | Customer Credit and Messaging

Sales, integration and handover / Weeks 5-8 / Sprints 3 and 4

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M5-W5-01	W5 Nov 2-8	Implement daily birthday processing	Find birthdays by month/day on explicit timezone schedule, such as 08:00; test normal/no-match and agreed leap-day cases.	W1 channel decision
M5-W5-02		Isolate delivery and deduplicate messages	Use interchangeable messaging service and durable send log; repeated runs do not resend the same birthday greeting.	M1 jobs; M3 log schema
M5-W5-03		Verify delivery safely in development	Provide development-only test path, test recipient and failure logs; test endpoint is disabled in production.	M1 environment controls
M5-W6-01	W6 Nov 9-15	Add cash/credit payment choice	Add POS customer picker for credit and require a valid customer; cash flow remains usable without customer selection.	M4 checkout integration
M5-W6-02		Show updated credit on receipts	Refresh customer balance after successful credit sale; receipt and customer directory agree with database.	M4 response/receipt
M5-W6-03		Test messaging and credit integration	Confirm delivery eligibility, duplicate protection, partial repayment and failed-sale rollback; document failures and fixes.	M6 regression; M1 jobs
M5-W7-01	W7 Nov 16-22	Build outstanding-credit report	Show debtor name/phone, amount, last payment and total; search and highest-debt sorting match API results.	M5 credit endpoints
M5-W7-02		Add record-payment workflow	Open repayment action from report, validate amount and refresh balance/history after success; failure never changes UI totals falsely.	M2 shared dialogs
M5-W7-03		Prepare staff guide and training script	Draft login/customer/cash/credit/receipt steps and one-page cheat sheet; owner reviews terminology and message expectations.	M6 guide; M4 receipts
M5-W8-01	W8 Nov 23-29	Deliver hands-on staff training	Let staff perform core workflows on installed system; record attendance, questions and observed problems.	M1/M2 deployment
M5-W8-02		Collect and resolve customer-flow feedback	Verify imported customer/credit data with authorized staff; assign issues and confirm credit/messaging behavior with owner.	M3/M4 migration; M6 UAT
M5-W8-03		Handover communication and support	Provide guide/cheat sheet, notification setup notes and contact path; owner understands channel limits and routine usage.	M6 handover pack

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 6 | Analytics, QA and Documentation

Foundation and inventory / Weeks 1-4 / Sprints 1 and 2

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M6-W1-01	W1 Oct 5-11	Establish repository and task tracking	Coordinate main/develop and feature branches, reviewer rules and board columns; member access and workflow are verified.	M1/M2 review leads
M6-W1-02		Create shared Postman workspace	Create Medixmart API collection and base_url/token environment placeholders; no real credentials committed.	M1 endpoint conventions
M6-W1-03		Create requirements traceability and QA plan	Map FR01-FR20 plus credit/admin requirements to owners and tests; record architecture/channel decisions needing agreement.	All members; proposal
M6-W2-01	W2 Oct 12-18	Test authentication and customers	Test correct/wrong login, missing tokens, missing fields and customer CRUD; Postman stores test token and records evidence.	M1/M5 endpoints
M6-W2-02		Write SRS introduction and scope	Document problem, objectives, users, scope and constraints; include proposal modules and resolve omissions with team.	Pharmacy requirements
M6-W2-03		Maintain test register and evidence	Use IDs, steps, expected/actual result and pass/fail; failures receive owners and retest status.	M1/M5 fixes
M6-W3-01	W3 Oct 19-25	Test medicines and categories	Cover create/edit/search, duplicates, validation, safe deactivation and protected access; attach reproducible request evidence.	M3 inventory APIs
M6-W3-02		Produce system design diagrams	Create ER, use-case, class and architecture diagrams with editable sources; links and roles match agreed implementation.	M1/M3 contracts
M6-W3-03		Write design and API contract sections	Explain architecture, entities, API payloads and standard errors; member review resolves inconsistencies.	M4 sale JSON; all leads
M6-W4-01	W4 Oct 26-Nov 1	Test batch receipt integration	Record batch in app and verify DB row/links; reject past expiry, missing supplier and invalid quantities.	M3/M4 stock flow
M6-W4-02		Test customer repayment and permissions	Verify atomic balance/payment changes, invalid repayments and role restrictions; reconcile expected vs actual balances.	M5 payments; M1 auth
M6-W4-03		Publish Sprint 2 QA results	Update test matrix, defects and medicine/batch demo evidence; core inventory acceptance checks pass or have explicit blockers.	All feature owners

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Member 6 | Analytics, QA and Documentation

Sales, integration and handover / Weeks 5-8 / Sprints 3 and 4

Task ID	Week / 2026	Action	Deliverable and completion criteria	Depends on / coordinate
M6-W5-01	W5 Nov 2-8	Test expiry-first sale allocation	Use two batches and crossing quantities; verify correct batch deductions, sale_items and receipt totals.	M4 sales API
M6-W5-02		Test sale failure and concurrency	Cover overstock, expired batches, empty/negative cart and simultaneous cashiers; stock and credit remain consistent.	M1 locking review
M6-W5-03		Agree and start reporting endpoints	Own today-sales, seven-day series and sales/stock report contracts with filters/totals; M2 can integrate documented responses.	M2 dashboard; M3/M4 data
M6-W6-01	W6 Nov 9-15	Complete live dashboard report APIs	Deliver today-sales and seven-day series with agreed timezone/date boundaries; aggregate totals reconcile with sales.	M2 live dashboard
M6-W6-02		Run full workflow and alert regression	Add medicine, receive batch, make cash/credit sale, repay, inspect alerts and birthday log; record duplicate/rollback tests.	M1/M3/M4/M5 integration
M6-W6-03		Write development and testing chapters	Explain expiry-first algorithm, transactions/jobs, tools and screenshots; include actual results and unresolved defects.	All members evidence
M6-W7-01	W7 Nov 16-22	Deliver sales/stock reports and exports	Build date-filtered sales and stock endpoints plus CSV/Excel exports; include totals and reconcile exports against SQL.	M3 inventory; M4 sales
M6-W7-02		Integrate report screens and export buttons	Own sales/stock report UI with M2 styling; verify filters, download/open behavior and matching dashboard totals.	M2 widgets; M6-W7-01
M6-W7-03		Run internal UAT and restore checks	Execute staff-like script across cash/credit, returns, reports and backup restore; prioritize defects with assigned owners.	All members; M1 backup
M6-W8-01	W8 Nov 23-29	Finalize technical and user documents	Complete SRS, design, development, testing, deployment and user guide with final screenshots/results and recovery steps.	M1 operations; M5 training
M6-W8-02		Collect pharmacy UAT sign-off	Run acceptance checklist on installed Windows/Android releases; record owner confirmation and any accepted limitations.	M1-M5 release readiness
M6-W8-03		Prepare defense and final handover pack	Build slides/demo, rehearse team defense and package editable docs/test evidence/build references; submit by November 29.	All members; signed UAT

Working rule: demonstrate the result, attach test/review evidence, resolve blocking defects, then merge. Preserve atomic sales and credit updates; keep real credentials and customer data out of Git.

Shared gates and final acceptance

Use these gates at sprint reviews and pharmacy handover. The named owner coordinates closure; implementation and review remain shared.

Gate	Accountable coordination	Exit evidence
Sprint 1 | Oct 18	M1 + M2; QA M6	App login reaches empty dashboard; valid/invalid auth tested; shared schema, API contracts and synthetic fixtures are reproducible.
Sprint 2 | Nov 1	M3 + M4 + M5; QA M6	Medicine/supplier/customer flows work; batch receipt persists correct stock and dates; invalid batches fail; repayment records reconcile.
Sprint 3 | Nov 15	M4 + M1; QA M6	Cash and credit sales deduct earliest-expiry eligible batches atomically; rollback/concurrency pass; dashboard, low-stock and expiry alerts work.
Sprint 4 | Nov 29	M1 + M2 + M6; all staff	Windows installer/APK verified, imports reconciled, reports/receipts validated, backup restored, staff trained and pharmacy owner signs UAT.

Acceptance area	Owners / verification	Required evidence
Access and administration	M1 / M2 / M6	Login/logout, password change, role restrictions and agreed user/settings/audit scope are verified.
Inventory and supplier returns	M3 / M4 / M6	Medicines/categories/suppliers/batches work; expiry/low-stock and return-candidate views match database; optional return mutation only if agreed.
Billing, credit and messaging	M4 / M5 / M1 / M6	Sale/repayment totals reconcile; receipts print/save; birthday delivery is tested on chosen channel and duplicates prevented.
Reports, release and handover	M6 / M1 / M2 / M5	CSV/Excel totals reconcile; builds run on target hardware; startup/LAN/restore pass; guides, slides and signed UAT are delivered.

Decisions to close in Week 1 or at rebaseline: local vs cloud topology; customer notification recipient/channel and budget; timezone/date boundaries; available-stock definition; decimal/discount rules; credit overpayment policy; supplier-return action/history; and minimum administration scope. M1 records technical decisions, M5 confirms messaging with the owner, and M6 maintains traceability.

Terminology: the blueprint calls stock allocation FIFO, but its algorithm orders by expiry date (FEFO). Implement the earliest-expiry rule. Daily expiry checks run at 06:00 plus startup catch-up; birthday schedule is configurable (08:00 example). Do not infer offline synchronization or customer FCM eligibility from the staff-app deployment.